
NOTICE 
All drawings located at the end of the document. 
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This letter is to request extensions for eight (8) Interagency Agreement (IAG) Table 6 
milestones that will be delayed due to an extension granted on the submittal of the 
Remedial Investigation (RI) Report for Operable Unit (OU) No. 1. In the Department of 
Energy's (DOE) extension request of March 19, 1993, (Ref: 93-DOE-03530), we 
proposed submittal dates for the draft and final Corrective Measures StudyFeasibility 
Study (CMS/FS) as April 2,1994, and October 2,1994, respectively. However, on April 
2, 1993, you granted extensions for the delivery of these two documents as 
February 11, 1994, and August 3, 1994, respectively. The DOE believes that these dates 
are not reasonable based on the f x t  that critical information transfer must occur between 
the Baseline Risk Assessment (BRA) in the RI Report and Technical Memorandum No. 
(TM) 10. Therefore, we request an extension for the submittal of the draft and final 
CMSES reports to March 24, 1994, and September 20, 1994, respectively. 

We are also requesting extensions for milestones associated with the submittal of the 
Draft Proposed Plan, Final Proposed Plan, Responsiveness Summary, Draft Corrective 
Action Decisioflecord of Decision (CADROD), and Final CADROD (Enclosure 1). 
The primary reason for these extension requests is the change in the milestone for the 
submittal of the Final RI Report (critical path item) from J&uary 4, 1993, to November 
15, 1993. 

Sincerely, 
Reviewed for Addressee 
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LAG Deliverable IAG Table 6 Proposed Schedule 
Milestone Date 

Draft CMS/FS March 31, 1993 March 24, 1994 
February 11,1994 * 

Final CMS/FS September 27,1993 September 20,1994 
August 3,1994 * 

Draft PP September 27,1993 September 20,1994 

Enclosure 1. Proposed OU1 CMS/FS, PP, RS, CADROD Milestone Schedule. 

Number of Day 
Extension 
358 
41** 
358 
48 ** 
358 

Final PP 

Draft RS 

Final RS 

Draft CADROD 

Final CAD/ROD 

January4,1994 December 28,1994 358 

May6,1994 April 29,1995 358 

August 3,1994 July 27, 1995 358 

August 3,1994 July 27, 1995 358 

November 1,1994 October 25,1995 358 
i I I 1 

CMSFS - Corrective Measures StudyFeasibility Study 
PP - Proposed Plan 
RS - Responsiveness Summary 
CADROD - Corrective Action DecisionRecord of Decision 

Extension granted on April 2, 1993. 
Number of days extension requested from that granted on April 2, 1993. 

* 
** 

Note 1: Inter-deliverable duration are based on Table 6 of the IAG. 

Note 2: The extensions granted on April 2, 1993, for the Final RFI/RI, Draft CMSES, 
and Final CMSES were 315 days, 317 days, and 310 days, respectively. Based 
on these extensions, the time duration between the Draft and Final CMSES was 
seven days less than that in Table 6 of the LAG. The 358 days extension 
requested above is the sum of 317 days granted for the Draft CMSFS plus 41 
days requested in this letter. Additional seven days are requested for the Final 
CMS/FS to make the duration between the Draft and Final CMS/FS same as 
Table 6 of the IAG. These seven days are needed since internal DOE/EG&G 
review times are barely adequate under the IAG schedule. 

Note 3: It is assumed that work on OU1 would not be stopped pending the resolution of 
issues regarding the baseline risk assessment. If the "clock" is stopped for OU1, 
then all milestones will need to be extended by the corresponding time duration. 
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